
http://www.azgita.gov/PSIC 

Sign up for the PSIC Office e-mail list to receive the latest news, updates, & meeting announcements: 
http://www.azgita.gov/psic/news/ 

 

PSIC Multiple Projects Updates 
June 21, 2011 

 
Presented to the  

Statewide Interoperability Executive Committee (SIEC) 
 
 

Overall 
 

 GITA is moving under AZ Department of Administration, beginning July 1, 2011.  

 PSIC annual State budget was reduced for next fiscal year by $200,000. 

 Federal IECGP (last few years, PSIC’s source of federal funding) was not funded nationally for 
2011/2012 

 SHSGP Grant Applications were submitted by PSIC and its partners; SHSGP funding levels reduced by 
50% so outcomes uncertain. 

 Filed Quarterly Report with JLBC. 

 Filed Quarterly Grant reports with AZDOHS. 

Governance (SCIP Initiatives #1 - 3) 

  

 Updated 2011 SCIP Approved by PSCC at its April 19
th
 meeting. See Attached List of Updated SCIP 

Initiatives.  

 Annual PSIC Office Plan – Annual review and revisions are in process, including: 

o Shift from Calendar Year (2010 or 2011) to Fiscal Year (July 1, 2011 to June 30, 2012) 

o Revision of second key function: “Planning and Consulting” to “Advancing Arizona’s SCIP” 

o Integration of GITA into AZ Department of Administration: PSIC will be part of a new Arizona 
Strategic Enterprise Technology (ASET) Office within ADOA 

Plan Status Update:  

o The Draft PSIC Office Plan will be emailed to the interested parties list and posted on the PSIC 
website for a public comment period of at least 2 weeks. 

o The Plan will be refined based on feedback and PSIC will post the final version at least one 
week prior to the July PSCC meeting. 

 FEMA Emergency Communication Plan (ECP) Annex for Arizona – completed by FEMA & ADEM with 
AZDOHS, PSIC & Stakeholder support 

 PSCC & SIEC Meetings – Now available via web-conference. Next meetings:   

o July 19
th
 PSCC Meeting 1 to 3 PM - Law Enforcement Pow Wow in Flagstaff 

o SIEC Meeting: Tuesday, August 16
th
 – ADOA (Phoenix, AZ) 

 Regional Governance – Mohave County RICP completed and TICP in process. 

 NECP Goal Two Assessments – 7 Counties assessments are complete. 1 After Action Report (AAR) is 
final. 2 AARs are pending local comment. Three assessments are being re-scheduled due to 
extenuating circumstances.  
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 CASM/TICP – Data collection continues as part of NECP Goal Preparation Process. Draft TICP 
(sections provided for Goal Two preparation) was sent to La Paz County after their final AAR report.  

SOPs (SCIP Initiative #4) 

 Interoperable Channels Plan & Related Changes to AIRS SOP – Update Provided to SIEC Today.   
 

 Technical Assistance - Phoenix UASI TICP Update & TIC-FOG Development –In Process; Expected to 
be complete –Fall/Winter 2011. 

 CASM Protocols Initiative – Taskgroup formed (Jesse Cooper; Andrew Clark) to draft policies and 
procedure for CASM entry and access.  Update to be provided at August SIEC meeting.  

 NEW - Regional Communication Systems Connections Project (RCSC) – See Separate Handout. 

 Plain Language – Included in the updated SCIP Initiatives to encourage migration (SCIP Initiative #4.6) 

 NCSWIC – AZ SWIC (PSIC Manager) assisted with COML/COMT survey to assess policy and 
procedure status across the country. 

Technology (SCIP Initiatives #5 - 9)  

 

 AIRS Monitoring in Maricopa County – Update Provided Today.   

 Technical Assistance (2011) - Assessment for Fort Mohave Tribe – Site Visit on March 29-31; Ft. 
Mohave briefed on preliminary report in early June. PSIC provided support regarding their tribal funding 
application. 

 Microwave Project – Update Planned for July PSCC Meeting  

 STR – Remaining equipment has been purchased. PSIC Grant expires in September 

 State Agency Operability in support of Interoperability – RICO Project IGA between GITA, DPS & YRCS 
finalized. Equipment has been ordered and delivered. Initial testing underway. Project Update to PSCC 
planned in July.  

 BIDP – City of Yuma was selected by OEC to receive grant funds for the Yuma Full Voice and Data 
Integration Demonstration Project. Initial kick-off meeting in Yuma in mid June attended by AZDOHS 
and PSIC.   

 Broadband – See Separate Update Today.  

Training & Exercise (SCIP Initiatives #10 & 11)  

 

 COML Training Grant - 2010 IECGP - Planning classes for Fall and Winter.    

 COML Field Day - 2010 IECGP – Planning for Fall or Winter.  

 COMT Course:  

o Technical Assistance – Working with OEC/ICTAP on schedule and details  

o City of Phoenix submitted an SHSGP grant request for a COMT course (MOU to PSIC) – being 
reviewed with other grants as part of annual SHSCP grants.  

 NIMS-CU Workgroup - Update presented today. 
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 Communications Unit Integration into NIMS/ICS Workshops 

  133 attendees from over 40 jurisdictions 
 April 14

th
 – Lake Havasu, AZ 

 May 11th – Payson, AZ 
 May 12

th
 – Phoenix, AZ  

 May 17
th

 – Tucson, AZ 
 May 18

th
 – Sierra Vista, AZ 

 Proved valuable in assisting communities prepare for Goal Two Assessments 

 Focused on development of IAP and ICS forms 

 Did not focus as strongly on Communications Unit Integration as we would have liked 

 Significant interest around Arizona for other workshops and trainings 
 

 Training & Exercise Support (IECGP 2010) - Activities in planning stage 

 AIRS Training - Continues 

 

Usage & Outreach (SCIP Initiative #12) 

 

 Numerous meetings with local stakeholders on preparing for NECP Goal 2 

 Statewide Education & Outreach Plan for Interoperable Communications approved by the PSCC on 
April 19

th
 

 Attended NCSWIC & NCSWIC EC – National Meeting – May 2010. Hot Topics: UASIs; Grants; 
Narrowbanding; Broadband; Communication Unit Training; NECP Goal Two; etc.  

 See JLBC report for more detailed Outreach Updates - 
http://www.azgita.gov/psic/library/reports/2011/PSCC_Update_to_JLBC_Third_Quarter_FY2011.pdf 

 Narrowbanding – Key component of our new Outreach Plan; Website being updated frequently with 
narrowbanding resources. Recent articles posted:  

 “Narrowbanding - Will it Affect Your Jurisdiction?” 

 “Narrowbanding - Coordination is Critical” 

Upcoming Key Dates 

 
 July – NECP Goal Two Events – 3 Scheduled  

July 1 – FIRST DAY UNDER ADOA 
July 19 – PSCC Meeting 
July 19- 22 – Law Enforcement Pow Wow 
 
August – NECP Goal Two Events – 2 Rescheduled Assessments 
August 7-10 – APCO International 77

th
 Annual Conference & Expo (Philadelphia, PA) 

August 16 – SIEC Meeting 
 
September 12-16 – Operation AZ Vital Connection Communication Exercise 
September 13-14 – OEC BIDP Participant Kick-Off Workshop (Washington, DC) 
September 20 – PSCC Meeting 
September 30 – SCIP Implementation Report Due to Federal DHS 

http://www.azgita.gov/psic/library/reports/2011/PSCC_Update_to_JLBC_Third_Quarter_FY2011.pdf
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